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Construction Activities 
 
Decker Island 
 

•  Contractor continues to shave off the top layers on Decker Island and transport 
the material to Bradford.  The top 8-10 feet have been excavated to date. 

•  MBK is scheduled to perform a survey on Decker to determine the quantity of fill 
material excavated to date. 

 
Bradford Island 
 

•  Contractor anticipates finishing placing fill material on Bradford on Wednesday, 
November 19. 

•  Contractor has completed placing material at the levee toe from approximately 
Sta. 112+00 to 158+00 and Sta. 71+00 to 88+00. 

 
Jersey Island 
 

•  Contractor has begun mobilizing equipment to Jersey Island. 
•  Contractor has completed clearing and grubbing between Sta. 290+00 to 328+00. 
•  Contractor should begin placing fill material between Sta. 290+00 and 328+00 by 

the end of the week. 
 
Van Sickle Island 
 

•  No construction activities planned until spring 2004. 
 



 
 
Looking east at completed toe berm at Sta. 140+00; Bradford Island. 
 

 
 
Looking east at completed toe berm at Sta. 120+00; Bradford Island. 



RD 1607,  Site Review, Decker Island – 11/17/2003

Photographer  - Don Trieu

Looking east from southwest corner of DFG property.

Looking south from the Horseshoe Bend Breach.



RD 1607,  Site Review, Decker Island – 11/17/2003

Photographer  - Don Trieu

Looking north from southeast corner of DFG property.




